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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000064 Working Day Calendar: 267 Date: 06-Sep-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour: 07:00 to 19:00
Location: Shanghai, China RE Shift Hour: 06:30 to 15:30
Weather: Clear, Light Rain, Partly Cloud Temperature: 70 F/ 85 F
Material Decription: SAS Tower

Summary:
Worked on Changxing Island.  Shuttle left Marriot at 5:45AM.  Arrived at port for ferry pickup at 6:20 and arrived 
at ZPMC offices at 7:00AM.  Reviewed fabrication procedures for 77M and 114M mockups.  Went to fabrication 
bay with Alistair at approximately 8:30AM.  Observed work on 114M and 77M mockups along with prep work for 
ZPMC practice on closed rib welding (see Alistair?s diary).  Walked to Heavy Workshop and plate storage area 
with Alistair and John Hamer and David Wu of ABF.  Returned from fabrication bay at 10:00AM.  Continued 
review of mockup fabrication procedures.  Went to fabrication bay with Alistair at approximately 1:00PM and 
returned for 2:00PM Standup Meeting.  Attended 2:00PM Standup Meeting with ABF/ZPMC to review work 
schedule for upcoming work.  

Work scheduled for Friday, Sept 7th includes:
77m Mockup
- Skin Plate A: UT
- Skin Plate B: Welding of Stiffeners
- Skin Plate C: Post Heat-Straightening  MT and Repairs if needed
- Skin Plate E: Heat-Straightening
- Diaphragm: UT
89m Mockup
- Diaphragm: Begin Welding
114m Mockup
- Skin Plate B (Upper): Beveling
- Skin Plate B (Lower): Fit-up for Stiffener
- Skin Plate C (Upper): Finish Heat-Straightening
- Skin Plate D (Upper): Splice Welding
- Skin Plate E (Lower): Finish Fit-up

Work scheduled for Saturday, Sept 8th:
77m Mockup
- Skin Plate A: Finish UT
- Skin Plate B: Heat-Straightening
- Skin Plate E: Post Heat-Straightening  MT
- Diaphragm: Finish CNC Cutting of Second Plate
114m Mockup
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- Skin Plate B (Upper): Fit-up for Stiffener
- Skin Plate B (Lower): Welding of Stiffener
- Skin Plate C (Upper): Finish Heat-Straightening
- Skin Plate D (Upper): Splice Welding
- Skin Plate E (Upper): Heat Straightening
- Skin Plate E (Lower): Welding

Also discussed at this meeting was the need to schedule operations such that Department personnel will be able to 
perform NDT.  This issue came up as a result of the scheduled cutting of the second diaphragm plate and whether 
this would affect the ability for UT to be physically performed.  Took 3:00PM ferry back to Pudong and was back 
at the Marriott at approximately 4:20PM.

Prepared By: Eagen,Sean Transportation Engineer 06-Sep-2007

Reviewed By: Ku,Stanley Sr. Bridge Engineer 11-Sep-2007
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